
PROJECT SCHEDULE / TIMELINE
EAST MAIN STREET CORRIDOR PLAN
DANVILLE, ILLINOIS

L AKOTAM A Y  7 ,  2 0 1 4

N O R T H

COMMUNITY 
WORKSHOP/

OPEN HOUSE #1
AUGUST 28, 2014

STEERING 
COMMITTEE/

OPEN HOUSE #2
OCTOBER 2, 2014

STEERING 
COMMITTEE 

REVIEW MEETING
SEPT. 18, 2014

CITY COUNCIL 
PRESENTATION

NOV. 13, 2014

PLANNING AND 
ZONING COMMISSION 

PRESENTATION
OCTOBER 30, 2014

APRIL MAY JUNE JULY

JULY AUGUST NOVEMBEROCTOBERSEPTEMBER SEPTEMBER

PHASE 1:  ANALYSIS PHASE - STATE OF THE CORRIDOR

PHASE 2:  CORRIDOR VISIONING PHASE 3:  CORRIDOR PLAN

PROJECT START
MEETINGS/ 

CORRIDOR TOUR
MARCH 28, 2014

STEERING 
COMMITTEE 

REVIEW MEETING
JULY 10, 2014

DELIVERABLE #1
STATE OF THE 

CORRIDOR REPORT
JUNE 26, 2014

DELIVERABLE #3
FINAL CORRIDOR 

PLAN REPORT
NOV. 25, 2014

DELIVERABLE #2 
DRAFT CORRIDOR 

PLAN REPORT
OCTOBER 17, 2014

PROJECT
START

FIELD WORK 
SITE VISIT

MAY 22, 2014

STEERING COMMITTEE 
SESSION/STAKEHOLDER 

INTERVIEWS 
MAY 7-8, 2014


