# **Master Plan Overview**

AWARENESS INPUT CONCEPTS OWNERSHIP

START

# DECEMBER, 2021

- DATA COLLECTION
   AND BASEMAP
- PARK BOUNDARY AND EASEMENTS
- GIS TREE INVENTORY
- GIS TOPO
- FLOODPLAIN ELEVATION
- AERIAL PHOTO
- FIELD INVENTORY
   OF EXISTING
   STRUCTURES AND
   AMENITIES

#### **DELIVERABLES:**

- BASEMAP
- PHOTO INVENTORY

# **JANUARY, 2021**

- ANALYSIS MAPS
- CIRCULATION
- SPACES AND RELATIONSHIPS
- NATURAL/MAN-MADE FEATURES
- CULTURAL / HISTORICAL ELEMENTS
- ACCESS AND SAFETY ISSUES
- PROGRAMMING AND USE
- COMMUNITY ARTS RELATED FACILITIES ASSESSMENT
- DRAFT GOALS AND OBJECTIVES
- ADVISORY COMMITTEE
- DEPLOY VIRTUAL ENGAGEMENT PLATFORM

#### **DELIVERABLES:**

- PARK ANALYSIS MAP
- COMMUNITY ARTS FACILITY ASSESSMENT
- KICKOFF MEETING MINUTES
- DRAFT MASTER PLAN PRIORITIES

# FEBRUARY, 2021

 2-DAY DESIGN WORKSHOP

# February 16-17, 2022 PUBLIC INPUT

- MEETING #1
- MASTER PLAN PRIORITIES
- BEGIN DRAFT MASTER PLAN
- UPDATE AND MONITOR PUBLIC ENGAGEMENT PLATFORM

#### **DELIVERABLES:**

- SUMMARY OF PUBLIC COMMENTS AND INPUT
- FINAL PARK MASTER PLAN PRIORITIES
- POOL DESIGN
   PARAMETERS AND ASSISTANCE

# **MARCH, 2022**

- DRAFT PARK MASTER PLAN
- PHASING AND IMPLEMENTATION RECOMMENDATIONS
- UPDATE AND MONITOR PUBLIC ENGAGEMENT PLATFORM

#### **DELIVERABLES:**

- DRAFT PARK MASTER PLAN COMPONENTS
- DRAFT PHASING
  PLAN

# **APRIL, 2022**

- COMPLETE DRAFT MASTER PLAN
- PUBLIC INPUT MEETING #2
- MASTER PLAN REFINEMENT
- FINAL PHASING AND IMPLEMENTATION STRATEGY

# DELIVERABLES:

- DRAFT
- MASTERPLAN
- SUMMARY OF PUBLIC COMMENTS AND INPUT
- IMPLEMENTATION STRATEGY

#### MAY, 2022

- FINAL MASTER PLAN RECOMMENDATIONS
- CITIZENS ADVISORY
  COMMITTEE MEETING
- PARK BOARD PRESENTATION
- PROJECT CLOSEOUT AND NEXT STEPS

#### **DELIVERABLES:**

- FINAL MASTERPLAN
- IMPLEMENTATION STRATEGY

January 18, 2022 10am-12pm

