Master Plan Process Overview

AWARENESS INPUT CONCEPTS OWNERSHIP

 IART

DECEMBER, 2021

- DATA COLLECTION AND BASEMAP
- PARK BOUNDARY AND EASEMENTS
- GIS TREE INVENTORY
- GIS TOPO
- FLOODPLAIN ELEVATION
- AERIAL PHOTO
- FIELD INVENTORY
 OF EXISTING
 STRUCTURES AND
 AMENITIES

JANUARY, 2022

- ANALYSIS MAPS
- CIRCULATION
- SPACES AND RELATIONSHIPS
- NATURAL/MAN-MADE FEATURES
- CULTURAL / HISTORICAL ELEMENTS
- ACCESS AND SAFETY ISSUES
- PROGRAMMING AND USE
- COMMUNITY ARTS RELATED FACILITIES ASSESSMENT
- DRAFT GOALS AND OBJECTIVES
- KICKOFF WITH CITIZENS ADVISORY COMMITTEE
 January 18, 2022
- DEPLOY VIRTUAL ENGAGEMENT PLATFORM

FEBRUARY, 2022

 2-DAY DESIGN WORKSHOP

February 16-17, 2022

- PUBLIC INPUT MEETING #1
- MASTER PLAN PRIORITIES
- BEGIN DRAFT MASTER PLAN
- UPDATE AND MONITOR PUBLIC ENGAGEMENT PLATFORM

MARCH, 2022

- PARK MASTER PLAN CONCEPTS AND PROGRAMMING
- UPDATE AND MONITOR PUBLIC ENGAGEMENT PLATFORM

APRIL, 2022

- PARK RELATIONSHIP DIAGRAMS
- CITIZENS ADVISORY COMMITTEE MEETING April 21, 2022
- PUBLIC INPUT MEETING #2

April 26, 2022

 COMMUNITY SURVEYS ON RELATIONSHIP DIAGRAMS

MAY, 2022

- COMMUNITY SURVEY RESULTS
- DETERMINE FINAL MASTER PLAN RECOMMENDATIONS
- PHASING AND
 IMPLEMENTATION
 STRATEGIES

JUNE, 2022

- FINAL MASTER PLAN RECOMMENDATIONS
- CITIZENS ADVISORY COMMITTEE MEETING
- PARK BOARD PRESENTATION

June 14, 2022

 PROJECT CLOSEOUT AND NEXT STEPS

